

DLA Energy Utility Services

Quality Assurance Surveillance Plan

(QASP)

Template

(NOTE: In the final QASP document, delete the word “Template” above, and replace with contract number and description using the following format:

Contract No. SP0600-XX-C-XXXX

(Installation Name) – (Name of System(s))

System Owner: (Name of System Owner)

Do not include this note as part of the QASP document.)



17 May 2013

Version 1.0

Defense Logistics Agency Energy, Utility Services Division,

Internal Support Branch

TABLE OF CONTENTS

- I. **Introduction**
 - a. **Purpose**
 - b. **Government Roles and Responsibilities**
 - c. **System Owner (SO) Roles and Responsibilities**
 - d. **General Areas to be Monitored During SO Performance**
 - e. **Performance Standards**
 - f. **Surveillance/Monitoring Methods**
 - g. **Performance-Based Rating System to be Used**
 - h. **Performance Documentation**
- II. **Specific Plans/Areas to Be Monitored Under the QASP**
 - a. **Operational Transition Plan** *(NOTE: Remove link and insert “(removed)” after the word “Plan” after successful completion of the Operational Transition Plan...Do not include this note as part of the QASP document.)*
 - b. **Service Interruption Contingency and Catastrophic Loss Plan**
 - c. **Operations and Maintenance/Quality Management Plan**
 - d. **Initial System Deficiency Corrections/Renewals & Replacements Plan**
 - e. **Other Areas to be Monitored**
- III. **General Methodology Used in Building and Maintaining the Plan-Specific Checklists (Appendices D through H) in the QASP**
- IV. **QASP Maintenance/Review/Update**
- V. **Summary**

Appendices

Appendix A – FORM – QASP Periodic Maintenance, Review & Acceptance

Appendix B – FORM – Performance Report

Appendix C – FORM – Contract Discrepancy Report (CDR) (DD Form 2772)

Appendix D – FORM – COR Monthly Report to the Contracting Officer

Appendix E – CHECKLIST – Operational Transition Plan **(NOTE: Upon successful completion of the Operational Transition Period, remove Appendix E links (including table below), and insert the text: “(removed)” after the word “Plan”...Do not include this note as part of the QASP document.)**

1. Initial Contract Documentation / Requirements	7. Joint Inventory
2. Conduct Post-Award Orientation Conference	8. Service Requirements
3. Permits and Leases/Easements	9. Records Management
4. Security Requirements	10. Environmental Compliance
5. Budget / IT Requirements	11. Contingency Operations
6. SO Personnel Policies	

Appendix F – CHECKLIST – Service Interruption Contingency and Catastrophic Loss Plan

Appendix G – CHECKLIST – Operations and Maintenance/Quality Management Plan

1. Meetings	4. Data Transfer
2. Plans and Operation Initiatives	5. Environmental Compliance
3. System Deficiency Corrections / Renewals / Replacements	

[Appendix H](#) – CHECKLIST – Initial System Deficiency Corrections / Renewals and Replacements Plan

1. Project Review / Master Planning	3. Post-Project Completion Actions
2. Specific Project Planning	

[Appendix I](#) – CHECKLIST – Other Areas to be Monitored

I. Introduction

a. Purpose:

- 1) This Quality Assurance Surveillance Plan (QASP) is an instructional/guidance document that will assist the Utility Services (US) Contracting Officer's Representative (COR) in technical observation and contract management duties on this US contract. The QASP also serves as an official document informing the System Owner (SO) of those areas of technical observation and contract management for which the COR will be involved. The QASP uses a combination of surveillance methods to adequately assess the technical and management requirements of this contract. This QASP is an attachment to the US contract. However, it is important to note that this QASP is a living document that may change as needed or when the current contract is amended or if changes are needed outside the normal scope of the contract directives.

b. Government Roles and Responsibilities:

- 1) **Contracting Officer (KO):** Has overall responsibility for overseeing the SO's performance. The KO, through an assigned COR, monitors the SO's performance in the areas of contract compliance, contract administration, and cost control. The KO also reviews the quality of the COR's assessment of the SO's performance, to include resolving any differences between the COR's and the SO's version of events. The KO is the only individual authorized to direct the SO in the performance of his duties under the contract and to make interpretations of, and changes to, the contract that bind the Government. No payments will be made for any unauthorized supplies/services or for any unauthorized changes to the work specified herein. This includes any services performed by the SO of its own volition or at the request of an individual other than the duly appointed Contracting Officer. It is very important to remember that the Contracting Officer is the ONLY person that may obligate US Government for any changes to the contract.
- 2) **Contracting Officer's Representative (COR):** Has the responsibility for technical monitoring of the SO's performance, as well as assessing, recording, and reporting on the SO's compliance with the terms and conditions of the contract. The COR will ensure his/her availability to receive mandatory training prior to performing SO surveillance. The COR will maintain surveillance documentation and will notify the Installation Commander (through the KO) of any significant Performance deficiencies, and recommend

improvements to the QASP and Performance Work Statement (PWS) throughout the life of the contract. The COR is appointed to represent the Contracting Officer on technical matters and has no authority to bind the government or direct performance not otherwise authorized and stipulated in this contract. This individual has primary responsibility for accepting, rejecting, or requiring correction of any deficiencies found in deliverables unless otherwise defined in this task order. In the event of rejection of any deliverable, the SO will be notified in writing by the Contracting Officer of the specific reasons why the deliverable was rejected.

- 3) **Other Key Government Personnel:** Contracting Specialist(s), US COR Program Manager and the US Contracting Team will provide contractual guidance and requirements when needed or appropriate. Any unforeseen or potential conflicts or problems can be addressed with the individuals listed but for any contractual changes, the Contracting Officer is the ONLY authority to make any change to the contract. If applicable, this QASP will be revised to include relevant POC information.

c. **System Owner (SO) Roles and Responsibilities:**

- 1) The SO has the responsibility for complying fully with the terms and conditions of the contract, participating as a member of the multi-functional team in the post-award management phase, maintaining and implementing a Quality Control Plan that complements the Performance Plan insuring that non-conforming contract services are identified and corrected. The SO will perform for the Government services that conform to the contract requirements and recommend changes to the contract that will provide more effective operations or eliminate unnecessary costs. The SO will be responsible for the execution of both the contractual and technical aspects of the contract performance. As the owner of the (insert type(s)) utility system(s), and performing under a utility services contract to the Government, the SO is responsible for all ownership, operations, maintenance, renewals/replacements/system deficiency corrections, and applicable compliance issues related to the system(s).

d. **General Areas to be Monitored During SO Performance:**

- 1) Quality of Services Provided

- i. Compliance with Contract Requirements
- ii. Appropriateness of Personnel for the Task
- iii. Technical Excellence

2) Timeliness of Performance / Adherence to Schedule

- i. Responsiveness to Technical Direction
- ii. Completion of Work Requirements
- iii. Reliability

3) Cost Control

- i. Demonstration of Daily Operational Efficiencies
- ii. Execution of Scoped Renewal/Replacement/Upgrade Work
- iii. Incorporation of Value-based Engineering Concepts
- iv. Plan/Approach for Review of Contract Financial Status
- v. Anticipation of Unquantified (yet reasonably expected) Utility-Related Issues
- vi. Accuracy & Clarity of Billings

4) Business Relations

- i. Management Effectiveness
- ii. Flexibility
- iii. Customer-focus
- iv. Avoidance of Problems
- v. Timeliness of Notification and Mitigation of Problems
 - o Effectiveness of SO's Recommended Solutions
 - o Effectiveness of Execution of Problem Resolution

5) Management of Key Personnel

- i. Staffing Stability -- Levels and Key Personnel
- ii. Qualifications & Relevant Experience of Personnel

(Note: The five general areas in I.d above may serve to provide helpful structure/direction to the COR when submitting input for the annual SO Performance Assessment and Rating System (CPARS) assessment required for the contract. Although the above represent major areas to be considered when monitoring SO performance, the list should not necessarily be considered all inclusive...Do not include this note as part of final QASP document.)

Section II of this QASP provides further technical guidance and lists the specific operational plans associated with this Utility Services contract.

e. **Performance Standards**

- 1) The Description/Specifications/Work Statement identifies Government objectives and performance standards. The Government will use these standards to assess SO performance against these objectives to ensure performance is, at a minimum, satisfactory.

f. **Surveillance/Monitoring Methods**

- 1) Various methods exist to monitor performance. Below are examples of surveillance/monitoring methods the COR will use in the administration of this QASP. Regardless of the surveillance method, the COR will contact the SO's designated representative when a problem/defect is identified and provide the representative the details of the identified problem/defect. Examples of surveillance/monitoring methods include:

- i. Direct Observation (e.g. real-time observation of utility system activities or meetings being performed by the SO)
- ii. Assessment of Deliverables (e.g. verification of the timeliness and quality/sufficiency of required submittals, such as monthly outage reports and the Annual Corrections/Upgrades/ Connections/R&R Plan)
- iii. Review of Invoices/Payments (e.g. verification of the accuracy of submitted invoices and payment receipts for all billable costs, to include travel and miscellaneous expenses)
- iv. Sample Reviews (e.g. review of operation & maintenance procedures/plans at an unspecified/unannounced frequency)

The Inspection and Acceptance clauses (or other applicable clauses) become the basis for any actions that the Contracting Officer may deem appropriate when performance requirements are not being met or the quality is of an unsatisfactory level.

g. **Performance-Based Rating System to be Used**

- 1) The SO will be annually assessed and rated for their performance and operation of the utility system listed per the contract. The Contractor Performance Assessment Reporting System (CPARS) will be utilized to perform this assessment:

- i. CPARS training can be accessed at: <http://www.cpars.csd.disa.mil/> (Use “Assessing Official Representative” role) (Approx. 2 hrs. to complete)

The COR will establish an account in CPARS in order to officially contribute to the Government’s annual assessment of the SO’s performance. The COR’s input will carry significant weight in the development of the Government’s overall annual rating of the SO’s performance under this contract. The COR will assign a rating to the SO’s performance under the contract using the following table:

EXCEPTIONAL	• Performance exceeded many of the contract requirements to the Government’s benefit. • Few minor problems resulted from the performance; any corrective actions taken were highly effective.
VERY GOOD	• Performance exceeded some of the contract requirements to the Government’s benefit. • Some minor problems resulted from the performance; any corrective actions taken were effective.
SATISFACTORY	• Performance met all of the contract requirements. • Some minor problems resulted from the performance; corrective actions taken were satisfactory.
MARGINAL	• Performance did not meet some of the contract requirements, causing impact to the Government. • Serious problems resulted from the performance, but recovery was still possible; corrective actions taken were either marginally effective or not fully implemented.
UNSATISFACTORY	• Performance did not meet most of the contract requirements, causing impact to the Government. • Serious problems resulted from the performance, and recovery

	was not considered likely; corrective actions taken were ineffective.
--	---

The COR's assessment and recommended rating will be reviewed by the DLA Energy Contract Specialist and Contracting Officer to ensure sufficient justification.

- 2) Upon completion of the Government's annual assessment and rating of the SO's performance, the assessment and rating will be officially recorded in the Past Performance Retrieval System (PPIRS). Information in PPIRS will serve as a valuable Government source of SO past performance information for future solicitations upon which the SO may offer.

- i. PPIRS training can be accessed at:
<http://www.ppirs.gov/webtrain/webtrain.htm>

h. **Performance Documentation**

- 1) SO performance on this contract will be documented in the manner described below:
 - ii. Acceptable performance. The Government will document performance that meets or exceeds minimum task order expectations. A Performance Report will be used for this documentation effort, and is to be used whenever the COR performs monitoring/surveillance (i.e. inspections, visits, etc.) on the UP contract. A template for this Report can be found at Appendix B. All Performance Report documentation will be placed in the COR file. It is important to note that these Performance Reports can become part of supporting documentation for appropriate actions taken under this contract.
 - iii. Unacceptable performance. When unacceptable performance is observed, in addition to completing a Performance Report, the COR will complete a DD Form 2772, *Contract Discrepancy Report* (CDR). An example of this form can be found at Appendix C. This form serves as the official written notification to the SO of

an observed contract discrepancy. *(Note: Only under unique circumstances will verbal communication be used to initially inform the SO of a potential contract discrepancy. However, in those cases, the COR will follow-up with written notification of the finding as soon as possible, coordinate it through the KO, and provide to the SO.)* As part of the CDR process:

- o The SO shall acknowledge receipt of the CDR in writing.
- o The SO will prepare a corrective action plan to document how the SO shall correct the unacceptable performance and avoid recurrence.
- o The CDR will clearly indicate a due date by which the SO has to present this corrective action plan to the COR.
- o The Government will review the SO's corrective action plan to determine acceptability.

iv. Summary of Methodology & Purpose for Performance

Documentation. The reports & forms referenced in this QASP are designed to collectively serve as a traceable documented history of SO performance. These will also support recordkeeping requirements mandated by the DoD Contracting Officer's Representative Training (CORT) tool, as well as annual performance assessments mandated by CPARS. Specifically:

- o **Performance Report** (Appendix B) -- Used by the COR whenever performing contract monitoring/surveillance on the UP contract. Both negative and positive aspects of the SO's performance are documented. The information recorded in Performance Reports can serve as a significant source of documented SO performance. This information can subsequently be used in developing the COR Monthly Report to the Contracting Officer.
- o **DD Form 2772, Contract Discrepancy Report (CDR)** (Appendix C) -- Used by the COR whenever a contract discrepancy is found as a result of the COR's monitoring/surveillance activity. CDRs can serve as a significant source of documented deficient SO performance. Subsequently, CDRs can become part of supporting

documentation for appropriate Government actions taken under this contract regarding SO performance or failure to perform. CDRs, together with Performance Reports, should be used in developing the COR Monthly Report to the Contracting Officer.

- o **COR Monthly Report to the Contracting Officer** (Appendix D) – Required to be produced by the COR and loaded onto the DoD CORT Tool every month. Report should serve as a compilation/summary of the results & observations from the CORs contract monitoring and surveillance activities from the past month. Both negative and positive aspects of the SO's performance are documented. The compilation of these monthly reports over the course of annual contract period of performance will serve as a significant source of documentation supporting the Government's annual CPARS assessment for the SO under this contract.

II. **Specific Plans/Areas to Be Monitored Under the QASP**

The QASP layout is generally structured to be consistent with the major plans that comprise the majority of the SO's tasks/responsibilities under this contract.

a. **Operational Transition Plan**

- 1) Purpose: This Plan contains the SO's approach and procedures demonstrating its ability to adequately and effectively maintain continuous utility service and minimize service impacts, while smoothly and effectively transferring responsibility and accountability for utility system capital assets, permits, personnel resources, administration, and other system responsibilities.
- 2) COR checklist for this Plan can be found at Appendix E.

b. **Service Interruption Contingency and Catastrophic Loss Plan**

- 1) Purpose: This Plan contains the SO's approach and procedures demonstrating its ability (during normal daily operations and during disaster/contingency situations) to receive service requests; to classify their severity; to

appropriately respond to those requests; to provide status to the customer; and to access proper manning, materials, equipment, and vehicles.

- 2) COR checklist for this Plan can be found at Appendix F.

c. **Operations and Maintenance/Quality Management Plan**

- 1) Purpose: This Plan contains the SO's approach and procedures demonstrating its overall quality philosophy and the adequacy of procedures used to ensure that contract requirements are met (or exceeded) and that the system is being operated and maintained in a manner consistent with its long-term ability to provide reliable, cost-effective, and compliant service. The Plan also demonstrates the SO's ability to modify service practices and quality management actions as necessary to accommodate changes in legal requirements or industry standards.
- 2) COR checklist for this Plan can be found at Appendix G.

d. **Initial System Deficiency Corrections/Renewals and Replacements Plan**

- 1) Purpose: This Plan contains the SO's approach and procedures demonstrating the SO's ability to identify, plan and execute upgrade, renewal, and replacement activities to ensure a long-term efficient utility system. The Plan should demonstrate the comprehensiveness, feasibility, and effectiveness to which these activities are executed.
- 2) COR checklist for this Plan can be found at Appendix H.

e. **Other Areas to be Monitored**

- 1) In addition to the four major plans above, the QASP will also include applicable areas of responsibility/duties for which the COR – serving as the Contracting Officer's on-ground representative – should have oversight. These may include, but not be limited to, general activities such as 1) ensuring the appropriate information exchange occurs between the SO and appropriate Government representatives on contract/project-related issues, and 2) validating payment invoices submitted by the SO.

- 2) COR checklist for this Plan can be found at Appendix I.

III. General Methodology Used in Building and Maintaining the Plan-Specific Checklists (Appendices D through H) in the QASP

(NOTE: As part of the final QASP document, it is beneficial to have a general discussion as to the methodology used in building its content. However, the text below will require modification prior to inclusion in the final QASP document used for a specific contract. Items a through d below, as currently shown, serves as a basis of instruction to aid the COR to initially construct the QASP document, as well as maintain thereafter...Do not include this note as part of final QASP document.)

A deliberate methodology is used to develop and maintain the content of the QASP. At any particular time, the QASP content should reflect the most current and representative areas that require government monitoring, surveillance, and/or coordination to ensure acceptable SO performance.

a. Review Section L of the RFP

- 1) This will provide an outline of the major areas to be included in each of the four main Plan-specific checklists (Appendices E through H). *(Note: This will help build the initial structure of the checklists to be used in the template. Going forward, after the initial QASP is built, the COR should not have to refer to the RFP for structural guidance on maintaining the contract-specific QASP...Do not include this note as part of final QASP document.)*
- 2) Include those identified items in the appropriate Plan checklist(s).

b. Review Section C of the RFP

- 1) This will help identify potential surveillance/monitoring/coordination activities to be included in any one of the five QASP checklists, as applicable (Appendices E through I). *(Note: These “Section C” requirements become part of the actual contract upon award.)*
- 2) Include those identified items in the appropriate Plan checklist(s).

c. Review the Utility-Specific Section JA Attachment

- 1) This will help identify potential Installation-specific surveillance/monitoring/coordination activities to be included in any one of the five QASP checklists, as applicable (Appendices E through I) (*Note: These “Section J” requirements become part of the actual contract upon award.*)
 - 2) Include those identified items in the appropriate Plan checklist(s).
- d. **Review each of the four main Plans provided by the SO and included in the contract**
- 1) Review each of the Plans (using the general initial structure provided by Section L of the RFP – see Section III a. above) and identify any specific items that address products/activities/etc. required of the SO.
 - 2) Include those identified items in the appropriate Plan checklist(s).

IV. QASP Maintenance/Review/Update

The QASP is a living document that will require periodic review and updating.

- a. Revisions to this document may be necessary to adequately reflect associated changes in the contract. The Contracting Officer/Specialist and/or COR will bring to proper attention any potential QASP revisions necessary as a result of any changes in the contract.
- b. As a standard, the QASP will be reviewed by the Contracting Officer at least annually. However, an out-of-cycle review may be accomplished if necessary or requested. A sample of a QASP Periodic Maintenance Review and Acceptance form can be found at Appendix A.

V. Summary

The QASP serves as an important guiding document, providing the framework for government monitoring, surveillance, and coordination of the SO’s activities and responsibilities under this Utility Privatization contract. The typical long-life of a UP contract, its many moving parts, and the fact that the SO owns the utility system(s), requires a close, long-term partnership between the government and the SO. The deliberate and methodical approach to the development and maintenance of this QASP

will help ensure this partnership continues to be nurtured, resulting in long-term quality utility service to (insert installation name).

Appendices

[Appendix A](#) – FORM – QASP Periodic Maintenance, Review & Acceptance

[Appendix B](#) – FORM – Performance Report

[Appendix C](#) – FORM – Contract Discrepancy Report (CDR) (DD Form 2772)

[Appendix D](#) – FORM – COR Monthly Report to the Contracting Officer

[Appendix E](#) – CHECKLIST – Operational Transition Plan **(NOTE: Remove link and insert “(removed)” after the word “Plan” after successful completion of the Operational Transition Plan...Do not include this note as part of the QASP document.)**

[Appendix F](#) – CHECKLIST – Service Interruption Contingency and Catastrophic Loss Plan

[Appendix G](#) – CHECKLIST – Operations and Maintenance Plan

[Appendix H](#) – CHECKLIST – Initial System Deficiency Corrections / Renewals and Replacements Plan

[Appendix I](#) – CHECKLIST – Other Areas to be Monitored

APPENDICES

Appendix A

QASP PERIODIC MAINTENANCE, REVIEW AND ACCEPTANCE

(NOTE: This Appendix serves as a recommended form to use in formally documenting the review, and acceptance, of the contents of the latest QASP version for the UP contract...Do not include this note as part of the QASP document.)

[\(Back to Table of Contents\)](#)

The multi-functional team members' signatures below indicate their review and acceptance of the Quality Assurance & Surveillance Plan, dated _____, for *(insert type utility system)* services provided at *(insert installation name)* under contract *(insert contract number)*. These signatures indicate coordination on this Government QASP at the time of *(insert "development" or "revision")* and will remain in effect until the Plan is modified.

Signature/Date

(insert name of Government Contracting Officer)
(insert title and organization)

Signature/Date

(insert name of COR)

Signature/Date

(insert name of utility company rep)
(insert company name & title)

Appendix B

PERFORMANCE REPORT

(NOTE: This Appendix illustrates the form to be used in the documentation of SO performance on the UP contract...Do not include this note as part of the QASP document.)

[\(Back to Table of Contents\)](#)

The COR shall complete a Performance Report (shown below) whenever the COR performs contract monitoring/surveillance on the Utility Privatization contract.

Performance Report

COMPLIANCE: This document is in accordance with the Inspection of Services Clause FAR 52.246-4 and the Quality Assurance Surveillance Plan requirements.

1. CONTRACT NUMBER:

2. CONTRACTOR:

3. DATE & TIME OF OBSERVATION:

4. DETAILS OF OBSERVATION:

a. Item/Area(s) Being Observed:

b. Method(s) of Surveillance (ex: Direct Observation, Assessment of Deliverables, Review of Invoices/Payments, Sample Reviews):

c. Frequency of Surveillance (ex: monthly, quarterly, unannounced, etc):

d. Surveillance Results:

5. ADDITIONAL COR COMMENTS:

6. SIGNATURE: I hereby certify the accuracy of the observations/results noted above.

CONTRACTING OFFICER'S REPRESENTATIVE SIGNATURE / DATE

Performance Report Form

Appendix C

CONTRACT DISCREPANCY REPORT (CDR) (DD Form 2772)

(Used to formally document discrepancies)

(NOTE: This Appendix illustrates the form to be used in the formal documentation of specific SO performance discrepancies/problems on the UP contract, as they are encountered by the COR...Do not include this note as part of the QASP document.)

[\(Back to Table of Contents\)](#)

The DD Form 2772, *SO Discrepancy Report (CDR)*, shown below, will be prepared by the COR to formally notify the SO of a pending discrepancy. The purpose of the form is to allow the SO to correct discrepancies with minimal interference from the Government.

CONTRACT DISCREPANCY REPORT				
1. CONTRACT NUMBER		2. REPORT NUMBER FOR THIS DISCREPANCY		
3. TO (Contractor and Manager's Name)		4. FROM (Name of QAE)		
5. DATES (YYYYMMDD)				
a. PREPARED		b. RETURNED BY CONTRACTOR		c. ACTION COMPLETE
6. DISCREPANCY OR PROBLEM (Describe in detail. Include reference to PWS Directive; attach continuation sheet if necessary.)				
7. SIGNATURE OF CONTRACTING OFFICER				
8a. TO (Contracting Officer)		b. FROM (Contractor)		
9. CONTRACTOR RESPONSE AS TO CAUSE, CORRECTIVE ACTION AND ACTIONS TO PREVENT RECURRENCE. (Cite applicable Q.C. program procedures or new Q.C. procedures. Attach continuation sheet(s) if necessary.)				
10. SIGNATURE OF CONTRACTOR REPRESENTATIVE				b. DATE (YYYYMMDD)
11. GOVERNMENT EVALUATION (Acceptance, partial acceptance, reflection. Attach continuation sheet(s) if necessary)				
12. GOVERNMENT ACTIONS (Reduced payment, cure notice, show cause, other)				
13. CLOSE OUT				
	NAME (1)	TITLE (2)	SIGNATURE (3)	DATE (YYYYMMDD) (4)
a. CONTRACTOR NOTIFIED				
b. QAE				
c. ACO				

DD FORM 2772, SEP 1998

REPLACES MT FORM 352-R, WHICH IS OBSOLETE.

Reset

Adobe Professional 8.0

A fillable version of this form can be found at:

<http://www.dtic.mil/whs/directives/infomgt/forms/dd/ddforms2500-2999.htm>

Appendix D

COR MONTHLY REPORT TO THE CONTRACTING OFFICER

(DoD CORT Tool Reporting Requirement)

(NOTE: This Appendix illustrates the form to be used in the monthly summary of documented SO performance on the UP contract. This is a DoD CORT Tool requirement...Do not include this note as part of the QASP document.)

[\(Back to Table of Contents\)](#)

The COR shall complete a COR Monthly Report to the Contracting Officer (shown below) to document both negative and positive aspects of the SO's performance for the UP contract. The report shall be submitted to the KO in accordance with a mutually established submittal schedule.

COR Monthly Report (to the Contracting Officer)	
1. CONTRACT NUMBER:	
2. CONTRACT PERIOD OF PERFORMANCE:	
3. CONTRACTOR:	
4. METHOD(S) OF SURVEILLANCE (ex: Direct Observation, Assessment of Deliverables, Review of Invoices/Payments, Sample Reviews):	
5. COMPLIANCE: This document is in accordance with the Inspection of Services Clause FAR 52.246-4 (for non-regulated contracts) and the Quality Assurance Surveillance Plan requirements.	
6. OVERALL ASSESSMENT: Complete items 6a through 6d below. Provide supporting detailed explanation in Item 8, as necessary. Attach additional documentation for supporting evidence if required.	
a. Quality of Work: ☐ Exceptional* ☐ Very Good ☐ Satisfactory ☐ Marginal ☐ Unsatisfactory*	
*(If answered "Exceptional" or "Unsatisfactory", provide explanation in Item 8a below)	
b. Deliverables provided by the contractor this month (list them here):	
c. Was the contractor's performance timely? ☐ YES ☐ NO**	
**(If answered "NO", provide explanation in Item 8b below)	
d. Are there any significant issues that should be brought to the contracting officer's attention?	
☐ YES*** ☐ NO	
*** (If answered "YES", provide explanation in the applicable item(s) in Section 8 below)	
e. Is action being taken by contractor to correct discrepancies?	
☐ YES**** ☐ NO**** ☐ NA (no discrepancies this month)	
**** (If answered "YES" or "NO", provide explanation in the applicable item(s) in Section 8 below)	
7. CUSTOMER COMPLAINTS:	
a. Number of customer complaints:	

COR Monthly Report to the Contracting Officer (pg. 1)

Appendix D

COR MONTHLY REPORT TO THE CONTRACTING OFFICER (cont'd)

b. Number of VALID customer complaints:

8. ADDITIONAL COR COMMENTS *(to support responses provided in Section 6 above, as necessary. COR Comments should be entered for the applicable area(s) listed below.):*

a. Quality of Product or Service:

b. Schedule:

c. Cost Control:

d. Business Relations:

e. Management of Key Personnel:

f. Other Areas:

9. SIGNATURE: I hereby certify that services have been received and accepted, with any exceptions noted.

CONTRACTING OFFICER'S REPRESENTATIVE SIGNATURE / DATE

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST

(NOTE: This Appendix serves as a checklist to ensure actions necessary for sufficient monitoring of the SO's Operational Transition Plan – and the SO's associated demonstrated actions for compliance – are accomplished by the COR and other Government representatives. Upon successful completion of the Operational Transition Period, this appendix can be removed from future versions of the QASP...Do not include this note as part of final QASP document.)

[\(Back to Table of Contents\)](#)

1. Initial Contract Documentation/Requirements:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	UP Contract Document – DLA Energy Contracting Staff ensures that the UP Contract document, with any associated modifications, is provided to the COR/SO	SO ensures that the current/accurate UP Contract is received and provide written concurrence to this requirement	Initial	Contract Oversight –KO Acknowledgement and receipt of SO's written acknowledgement	All Contract Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Periodic Deliverables/Report Submittals – COR will establish operational report requirements with the KO and SO Establish mutual agreement with KO, Installation reps, and SO on the specific format of each required report, as well as confirming frequency of submittal.	SO will acknowledge and provide comments to report requirements	Initial	N/A	J/L/C Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

c.	Initial QASP Development & Implementation – COR and KO will layout detailed plan for QASP implementation with the SO	SO and the COR will discuss all details for QASP guidance and how it relates to the current contract	As required	As required	J Section <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
d.	Establishment of COR Areas of Inspection List – COR ensures an initial list of representative areas of inspections (i.e. facilities and documentation) is developed. List is developed through meetings with the SO and appropriate Government representatives.	SO will work with COR and Government representatives to determine an initial array of mutually acceptable areas (facilities and documentation) from which SO performance can be reasonably assessed.	Initial	All	All Contract Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

2. Conduct Post-Award Orientation Conference:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Post-Award Orientation Conference and Agenda Development – KO/COR organizes Post-Award Orientation Conference.	The SO prepares and organizes for the O&M Transition Meeting, to include provision of recommended meeting	Initial	N/A	C/L Sections <i>(insert correct reference(s) to be consistent with actual</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

	COR coordinates with SO to determine specific SO-recommended agenda items for discussion at conference.	topics to the COR. The SO ensures that all required personnel attend this meeting			<i>contract)</i>		
b.	COR Review of Operational Transition Plan – COR reviews the UP Contract Transitional Plan for accuracy	The SO verifies that the contract information is correct	As needed	Once a month	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
c.	Utility System Conveyance Meeting – COR sets up a future Utility System Conveyance Meeting between Installation Personnel and SO	SO will ensure that all key personnel are in attendance at this meeting.	Initial	COR will record a Memorandum for Record (MFR) for this action	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

3. Permits and Leases/Easements:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Identify Permits and Associated SO Responsibility – Ensure SO provides specific listing of all permits for which it has responsibility in the	The UP SO provides a specific listing to the COR, along with status, of all permits the SO will be responsible for	As required	Assessment of Deliverables	Sections C.3, C.6, C.9, C.10, and L.4 <i>(insert correct reference(s) to be</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

	ownership, operation, maintenance, and/or upgrade of the specific utility system under the contract. Coordinate this list with the appropriate Installation office(s) to ensure concurrence and mutual understanding of responsibilities.	under the contract.			<i>consistent with actual contract)</i>		
b.	Permit/Lease Applications – KO/COR ensures that the SO applies for applicable permits and leases. The KO/COR provides guidance to the SO, as necessary, for obtaining the permits/leases.	The SO prepares all the required documentation for obtaining the specified permits/leases within the necessary timeframes to ensure/maintain compliance.	As required	As required	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
c.	Line Locates Plan/Procedures – KO/COR ensures all specific procedures associated with the SO's responsibilities for locating lines in support of the Installation Digging Permit Process are clarified and documented.	The SO verifies their understanding of the Installation's Digging Permit procedures, to include: the Installation office(s) with which to coordinate line	Monthly Permit status reports	During and after the Post Award Orientation Conference	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

		locate actions - the maximum number of free line locate actions to be provided under the contract (i.e. threshold) - additional costs per locate action (if any) for providing line locates above the established threshold					
d.	Review of Current Agreements for Appurtenances Attached to Utility System Infrastructure – The COR ensures that all applicable Offices of Primary Responsibility (OPRs) identify to the SO all items that are current attachments to the SO's inventory (ex. Cable TV lines, Cell phone antennae, fiber optic lines, etc, that are attached through manholes or strung on top of power poles of the SO's Utility System Inventory). The appurtenances must be clearly identified and documented. The COR ensures that all current	The SO will: - confirm understanding of the current agreements and associated attachments - work with the applicable OPRs, as necessary, to identify any potential issues that may need to be addressed as part of any follow-on agreement (once current agreement expires).	After the Post award Orientation Meeting	As required	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

	agreements associated with each attachment are provided to the SO.						
--	--	--	--	--	--	--	--

4. Security Requirements:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Security Clearances – COR verifies through the Security Office that all contracted personnel have the required JPAS verifications, security clearances and access badges.	The SO prepares and submits all required documentation for obtaining a Government Security Clearance; SO will ensure that security documentation is filled out correctly and submitted in a timely manner.	As required	As required	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	SO Vehicle Registration, Insurance, Installation Access – COR/KO review the SO confirmation that SO vehicles are registered, meet insurance requirements, and have access stickers for Installation	The SO ensures that their vehicles are currently registered, meet insurance requirements, and have access stickers for Installation access then notifies COR.	At the start of transition period; then for every change in vehicle and/or registration status	As required	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

			thereafter				
c.	Physical Security and Restricting Access to Facilities – COR ensures SO meets with and/or is provided applicable requirements from the Security Office pertaining to sufficient physical security of, and restrictive access to, utility system and associated facilities	Based upon discussions and/or information received from the Security Office, SO will demonstrate how it will satisfy the physical security requirements for its utility system and associated facilities.	As required	As required	Section C.5 <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

5. Budget/IT Requirements:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Summary Budget/ Expenditure Report Submittal – COR will ensure that the SO provides summary budget/expenditure report to the KO	The SO will provide a summary budget/expenditure report to the KO.	As required	As required	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Initial IT Requirements Meeting – The KO/COR conducts initial IT	The SO will inform the Govt of all IT requirements that will be	As required	As required	C/L Sections <i>(insert correct reference(s) to be</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

	Communications meeting w/SO to discuss the IT requirements for Communications under the Utility Services contract.	needed/required and specify all required IT software packages; SO confirms its IT Communications Plan does not interfere with the Installation's communications frequencies.			<i>consistent with actual contract)</i>		
c.	IT/Communications Office Coordination – The COR ensures appropriate coordination occurs between the SO and Base IT/Communications Office regarding the contract's Information Technology requirements	The SO and COR will discuss all IT requirements and collaborate on a suggested plan of action for the use of all IT systems and software; SO will demonstrate to the IT/Communication Office's satisfaction that its IT Communications Plan does not interfere with the Installation's communications frequencies.	As required	As required	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

6. SO Personnel Policies:

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Installation Personnel Policy – KO/COR will inform the SO about personnel policies pertaining to SO personnel working on the Installation.	The SO will participate in discussions regarding applicable personnel policy requirements and will verify understanding of these policies.	Initial	Review and verification of personnel policies with SO	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Invoice & Payroll Procedures/ Documentation – KO/COR will discuss and reach mutual understanding on procedures for accomplishing invoices and payroll-related documentation.	SO shall prepare invoices and payroll-related documentation in accordance with procedure established with the KO/COR. (Note: Any necessary re-submittals shall be accomplished by the SO at own expense.)	As required	Review and verification of samples/procedures submitted by SO	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

7. Joint Inventory:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Joint Inventory Review and Documentation – The KO/COR will conduct and document a Government – SO Joint Inventory of Equipment and Property	The SO will ensure the all pertinent inventory information is captured and recorded and a full concurrence meeting with all parties occur as it relates to this inventory	Initial start of contact	Constantly	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Points of Demarcation (PODs) – Ensure all PODs are identified, understood, and mutually agreeable. (Note: PODs identify the physical and geographic limits/boundaries of the utility system being transitioned to the new owner (i.e. SO)).	The SO will ensure the all pertinent POD information is captured and recorded and a full mutual concurrence is obtained.	Initial start of contract	Continuously	Attachment JAX of Contract <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
c.	Reconciliation of Inventory – The COR/KO will review, verify, and reconcile, as necessary, the SO's field verified listing of inventory data.	The SO will reconcile/adjust inventory listing, as necessary, to reflect mutually agreed inventory.	Initial start of contact	Joint Reconciliation between Govt/SO	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

8. Service Requirements:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Verification of Service Support Requirements – KO/COR verifies all service requirements from the SO, i.e. trash, lighting, building location, telephone service, etc.	The SO submits a detailed list of all service requirements to COR and KO for review and appropriate action.	As required	As required	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

9. Records Management:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Availability of Government Utility System Records – The COR will ensure that all CADD, GIS, Maintenance Records, Manuals, and As-Built drawings are made available to the SO upon request.	The SO will submit a detailed list of CADD, GIS, Maintenance Records, Manuals and as-built drawings requests to the COR through the KO.	As required	As required	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

10. Environmental Compliance:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Initial Installation Environmental Meeting – The COR arranges for an Installation Environmental meeting between SO and Government	SO will discuss all applicable environmental concerns/issues with Installation Environmental Personnel	Initial	N/A	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Identification of RCRA and CERCLA-listed Sites on the Installation – The COR ensures the identification of all RCRA-listed sites (current “cradle-to-grave” operations managing generated hazardous wastes) and CERCLA-listed sites (contaminated from past operations) are clearly identified, documented, and communicated to the SO. Arrange for an Installation Environmental meeting with the SO and Government representatives.	SO must acknowledge to COR the receipt of the Installation’s RCLA and CERCLA listed site information (maps, site condition information, reports, site agreements, etc). SO will ensure the proper arrangements and precautions are taken when conducting daily operations in these areas.	After the Post Orientation Conference	Meeting minutes and follow-on memos/letters documenting transfer of the information/documentation.	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

	• COR ensures appropriate environmental information supplied by the Installation Environmental Office (maps, site condition information, reports, site agreements, etc) is provided/communicated to the SO.						
--	---	--	--	--	--	--	--

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

11. Contingency Operations:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Installation Contingency Operations Plan Briefing – The COR/KO briefs the Installation Contingency Operations Plan to the SO and discusses specific, applicable support requirements for execution under the UP contract.	KO/COR and SO will discuss a plan of operations for support of Contingency Operations at the Installation	Initial start of contact	Continuous	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Installation Contingency Operations Formal Support Agreement – The KO/COR will ensure an appropriate agreement is conveyed/developed describing all pertinent aspects of Operational Contingency Functions support that is required of the SO.	The SO will ensure that a detailed Contingency Checklist, consistent with the terms of the conveyed/developed support agreement, is developed, and coordinated with the KO/COR.	Initial	COR will ensure a Memorandum for Record (MFR) or other appropriate document is recorded for this action	C/J/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix E

OPERATIONAL TRANSITION PLAN -- CHECKLIST (cont'd)

Appendix F

SERVICE INTERRUPTION CONTINGENCY & CATASTROPHIC LOSS PLAN -- CHECKLIST

(NOTE: This Appendix serves as a checklist to ensure actions necessary for sufficient monitoring of the SO's Service Interruption Contingency & Catastrophic Loss Plan – and the SO's associated demonstrated actions for compliance – are accomplished by the COR and other Government representatives...Do not include this note as part of final QASP document.)

[\(Back to Table of Contents\)](#)

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Receipt of Initial Service Interruption Contingency & Catastrophic Loss Plan – KO/COR will ensure receipt of SO's initial Service Interruption Contingency & Catastrophic Loss Plan. <i>(Temporary Editor Note: Ensure yellow-highlighted COR action requirements are consistently displayed in Appendices E, G, and H for the other three major plans.)</i>	SO will ensure its initial Service Interruption Contingency & Catastrophic Loss Plan has been submitted to the COR.	Upon award of contract	COR/KO will perform review of all submitted documents	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Verification and Coordination of Initial Service Interruption Contingency & Catastrophic Loss Plan – KO/COR will ensure initial Service	N/A (Internal Government activity)	Upon award of contract	COR/KO will perform review of all submitted documents	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix F

SERVICE INTERRUPTION CONTINGENCY & CATASTROPHIC LOSS PLAN -- CHECKLIST (cont'd)

	Interruption Contingency & Catastrophic Loss Plan is reviewed/verified by the appropriate Installation personnel and comments/feedback are gathered. Installation personnel may include, but not be limited to: • Fire & Law Enforcement • Safety • IT/Communications • Civil Engineering/DPW • Environmental • Installation Leadership • Hospital						
c.	Feedback/Discussion of Initial Plan – COR/KO ensures discussions/meetings are arranged with the SO (as necessary) to address any issues or questions related to the initial Plan. The appropriate Installation personnel will also participate in these discussions/meetings, as necessary.	SO will ensure it is available to discuss with Government representatives, as necessary.	Upon award of contract	Assessment of Deliverables	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix F

SERVICE INTERRUPTION CONTINGENCY & CATASTROPHIC LOSS PLAN -- CHECKLIST (cont'd)

d.	Receipt of Proposed Changes to Service Interruption Contingency & Catastrophic Loss Plan – KO/COR will ensure that any adjustments/revisions to the SO's Service Interruption Contingency & Catastrophic Loss Plan (proposed by the SO) are received from the SO.	SO will ensure any proposed adjustments/revisions to the Service Interruption Contingency & Catastrophic Loss Plan are submitted to the COR in a timely manner, accompanied with clear supporting rationale/justification.	As needed	Assessment of Deliverables	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
e.	Feedback/Discussion of Proposed Changes to Service Interruption Contingency & Catastrophic Loss Plan – COR/KO ensures discussions/meetings are arranged with the SO (as necessary) to address any issues or questions related to proposed changes to the Plan. The appropriate Installation personnel will also participate in these discussions/meetings, as necessary. Installation personnel may include, but not be limited to: • Fire & Law Enforcement	SO will ensure it is available to discuss with Government representatives, as necessary.	As needed	Assessment of Deliverables	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix F

SERVICE INTERRUPTION CONTINGENCY & CATASTROPHIC LOSS PLAN -- CHECKLIST (cont'd)

	• Safety • IT/Communications • Civil Engineering/DPW • Environmental • Installation Leadership • Hospital						
f.	Oversight of Service Interruption Contingency & Catastrophic Loss Plan – COR/KO will provide oversight of the Plan, to include the ongoing development of this action item checklist.	SO responded to service requests in accordance with response time requirements identified in the contract.	Upon award of contract	Sample Reviews	C/L Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
g.	Coordination of Scheduled Utility Service Outages – COR will verify each scheduled service outage is coordinated with all affected parties a minimum of two weeks in advance. In addition to the directly affected organization, ensure coordination with appropriate Installations reps (i.e. Fire Department, Engineering, etc).	SO will provide notification to affected parties IAW established policy as part of the contract.	As required	Direct Observation & Review of Invoices/Payments	Section C.X of Contract <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix F

SERVICE INTERRUPTION CONTINGENCY & CATASTROPHIC LOSS PLAN -- CHECKLIST (cont'd)

h.	Re-scheduling of Work Requiring Service Interruption – COR will verify, in writing, the SO's policy regarding the re-scheduling of service interruptions due to mission requirements. • If additional charges may result, determine the factors that would lead the SO to request for additional charges. • Review this policy with appropriate Installation reps (i.e. Fire Department, Engineering, etc.) as necessary. • Verify the proper dissemination of policy to affected parties/ organizations (including Facility Managers).	SO will provide notification to COR, and affected parties, of the date/time work can be re-scheduled. Also, SO will notify COR (with supporting rationale) if additional charges will be requested as a result of the re-scheduling.	As required	Direct Observation	Section C.X of Contract <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
i.	Re-validation of SO's Service Request Procedures –COR will annually coordinate a review of the SO procedures in place for receiving, processing,	SO will make available to the COR – and meet to discuss -- all necessary documentation related to	Annually	Assessment of Deliverables	Section C.X of Contract <i>(insert correct reference(s) to be</i>		☐

Appendix F

SERVICE INTERRUPTION CONTINGENCY & CATASTROPHIC LOSS PLAN -- CHECKLIST (cont'd)

	managing, and acting upon service requests. • Review criteria/definitions used for classifying Service requests. • Confirm the completeness of typical information taken during initial receipt and follow-up of service call (i.e. the time of call, time of response, cause of the request, action taken, and time and date of completion) • Review service call log to assess track record on service call responses. ○ Identify any positive/negative trends. ○ Verify whether service calls are being resolved within established time limits.	the SO's service call operation.			<i>consistent with actual contract)</i>		
--	--	---	--	--	--	--	--

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST

(NOTE: This Appendix serves as a checklist to ensure actions necessary for sufficient monitoring of the SO's Operations & Maintenance / Quality Management Plan – and the SO's associated demonstrated actions for compliance – are accomplished by the COR and other Government representatives...Do not include this note as part of final QASP document.)

[\(Back to Table of Contents\)](#)

1. Meetings:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Establish Post-Award Orientation Conference – COR sets up a Post-Award Orientation Conference with the SO COR establishes subsequent follow-on meetings, as necessary.	The SO prepares and organizes for the O&M Transition Meeting, to include provision of recommended meeting topics to the COR.	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Final Inventory Reconciliation Meeting – KO/COR will perform a final Inventory Reconciliation Meeting w/SO to ensure accuracy of system inventory being transferred to the SO prior to Contract Start Date.	The SO will reconcile all inventory discrepancies noted before activation of O & M plan commencement	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

2. Plans and Operation Initiatives:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	O&M Plan and Schedule – KO/COR gives the SO gives the SO timeline for O&M plan and schedule	SO will prepare a detailed list of expected deliverables for O&M plan	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Verification of Periodic Deliverables/Report Submittals – COR will ensure all deliverables/reports are submitted by the SO IAW established schedules • Verify timeliness of submitted deliverables/reports • Verify sufficiency of deliverable/report content with appropriate Installation	SO will provide/submit all necessary deliverables/reports within the mutually agreed format and schedules.	Per mutually agreed schedules	Assessment of Deliverables	Sections C/J/L <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

	representatives. • If any changes are required (to either content or format), coordinate issues with the SO and the appropriate Installation reps. Arrange meetings as necessary to address.						
c.	Utility System Capacity Analysis – COR will establish a frequency with the SO in which the current capacity of the utility system is measured (based on best available utility system information) and reported to the appropriate Installation reps for Base Master Planning purposes. • Verify timeliness of system capacity analysis report • Verify sufficiency of report with appropriate Installation reps • If any changes are required (to either content or format), coordinate issues with the UP SO and the appropriate Installation	SO will provide the COR/KO a utility system capacity report within a mutually agreed format and schedules.	Per mutually agreed schedules	Assessment of Deliverables	Sections C/J/L <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

	representatives. Arrange meetings as necessary to address.						
d.	Monitoring O&M Plan Progress – KO/COR will monitor the progress of the SO's O&M plan	SO will start gathering all required documentation for the preparation of the O&M plan	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
e.	O&M Performance Plan Review – KO/COR will review the SO's O&M Performance Plan for the future Operation and Maintenance of the utility system	The SO will brief the KO/COR with execution of the Performance Plan for the utility system	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
f.	Review of O&M Performance Plan Requirements – COR and KO will meet with the SO to discuss the requirements in O&M plan -Schedule Inspections -Maintenance and Repairs	The SO will prepare and submit a detailed plan for all operations and maintenance contract requirements	Initial activation of O & M plan and as needed thereafter	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

	-Predictive Maintenance -Annual Maintenance Plan						
g.	Employee Training Plan Meeting – COR will meet with SO to discuss the SO's Employee Training Plan	The SO will prepare a detailed plan for all employees training and the topics covered.	Initial activation of O & M plan and as needed thereafter	Assessment of Deliverables	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
h.	Quality Assurance Plan Review – KO/COR will review the SO's Quality Assurance Plan	The SO will prepare and brief the KO/COR on the Quality Assurance Plan	Initial activation of O & M plan and as needed thereafter	Assessment of Deliverables	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
i.	OSHA-related Safety Plans – KO/COR ensure applicable OSHA-related Safety plans undergo appropriate review by Government representatives. OSHA-related plans may include, but not be limited to, the following: • OSHA Generator Emergency Preparation Plan • OSHA Workplace Sanitation Plan	SO Submits applicable OSHA-related Safety plans to COR for review	Initial activation of O & M plan and as needed thereafter	Assessment of Deliverables	Sections C/J/L <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

	• OSHA Office Safety Plan • OSHA Personal Protective Equipment Safety Plan • OSHA Confined Space Plan • OSHA Fire/Electrical Safety/Seismic Plan • OSHA Safety Audit Checklist						
j.	Other Plans – KO/COR ensure applicable plans undergo appropriate review by Government representatives. These plans may include, but not be limited to, the following: • Hazardous Material Safety Plan • Hazardous Material Waste Handling Plan • Earthquake Preparation Plan • Storm Preparation Plan	SO Submits applicable plans to COR for review	Initial activation of O & M plan and as needed thereafter	Assessment of Deliverables	Sections C/J/L <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
k.	Cost Proposals and Cost Performance Data Review – COR reviews SO's cost proposals and cost performance data and provides comments to			Assessment of Deliverables (Note: Cost Proposal and Cost Performance Data may be appropriate for inclusion in the annual CPARS			

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

	the KO.			assessment.)			
1.	Responsiveness to Government Inquiries – COR will meet with SO to discuss their prompt responding to questions and concerns from Customer, COR, KO, and CS	SO will meet with COR to provide prompt response to COR, KO, and CS	As needed	Direct Observation (Note: Responsiveness to Government inquiries may be appropriate for inclusion in the annual CPARS assessment.)			

3. System Deficiency Corrections/Renewals/Replacements:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Scope Review of System Deficiency Corrections – KO/COR will start the review of anticipated System Deficiency Corrections to the current UP System	SO will brief the KO/COR on all pending System Deficiency Corrections needed for current UP system	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Schedule Review of System Deficiency Corrections – KO/COR will review future schedule for all anticipated System Deficiency Corrections from the SO	The SO will prepare a detail plan for the future plan in regards to the System Deficiency Corrections to the current UP System	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
c.	Review of Renewals and	The SO will brief the	Initial	Assessment of Deliverables	<i>(insert correct</i>		☐

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

	Replacements/Upgrades Projects – KO/COR will review all Initial Upgrades, Renewals and Replacement Projects	KO/COR on all proposed future Initial Upgrades, Renewals and Replacement Projects	activation of O & M plan and as needed	& Direct Observation (Weekly status meetings)	<i>reference(s) to be consistent with actual contract)</i>		
d.	Service Connections/Disconnections Specifications – COR will coordinate with SO to ensure design specifications for any service connection or disconnection are provided to the appropriate Installation representatives/third party entities at the appropriate time period. The purpose will be to eliminate potential disruption to design, funding, and/or construction processes related to the specific construction event, in advance of connection to the SO's utility system. • Arrange meetings as necessary to address.	SO will make readily available, within mutually agreed format and timetables, all applicable design specifications for service connections to be used on a facility/utility construction project that will ultimately connect to the SO's utility system.	Per mutually agreed format and schedules	Assessment of Deliverables	Sections C/J/L <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

4. Data Transfer:

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Maps, Building Drawings and Pertinent Facility Files – KO/COR will ensure that the SO has the all required maps, building drawings and all pertinent facility files	The SO will ensure that all required maps, building drawings and all pertaining facility files are received	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	GIS Data – KO/COR will provide the SO with all needed GIS data to support the O & M plan	The SO will ensure that a list of all required GIS requirements are submitted to the KO/COR	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
c.	Transfer of Permits, Documents, and Manuals – KO/COR will complete the transfer of permits, documents and manuals	The SO will give the KO/COR a list of required permits, documents, and manuals that are needed	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

5. Environmental Compliance:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
--------	--------------------------	----------------	-------------------------	-----------------------------------	---------------------------------------	---------	-------

Appendix G

OPERATIONS & MAINTENANCE / QUALITY MANAGEMENT PLAN -- CHECKLIST (cont'd)

a.	Environmental Compliance Plan – KO/COR will review the SO's Environmental Compliance Plan	The SO will prepare and brief the KO/COR on the Environmental Compliance Plan	Initial activation of O & M plan and as needed	Assessment of Deliverables & Direct Observation (Weekly status meetings)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
----	--	---	--	---	--	--	--------------------------

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST

(NOTE: This Appendix serves as a checklist to ensure actions necessary for sufficient monitoring of the SO's Initial System Deficiency Corrections / Renewables & Replacements Plan – and the SO's associated demonstrated actions for compliance – are accomplished by the COR and other Government representatives...Do not include this note as part of final QASP document.)

[\(Back to Table of Contents\)](#)

1. Project Review/Master Planning:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	Annual Submittal of Five - Year Plan – Ensure the Five - Year Plan is submitted annually IAW the timeframe specified in the contract.	The SO will prepare a detailed Plan documenting all required System Deficiency Corrections and major renewals/replacements that will need to occur for the next 5 years; SO identifies and prioritizes all necessary improvements to reach the standards typical maintained by the SO on its utility system	Annually	Assessment of Deliverable	C.11.4 <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST (cont'd)

b.	Government Review of Five - Year Plan – Ensure the appropriate Government representatives review the submitted Five -Year Plan (engineering, environmental, security, etc) to confirm consistency with identified long-term missions/initiatives within their areas of responsibility. • Ensure, as a minimum, all Government-identified requirements (i.e. upgrades, corrections, and R&R) are addressed by the SO	NA – Internal Government review activity	Annually	Assessment of Deliverables (Internal meetings/communications among Government representatives.)	C.11.4 <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
----	---	--	----------	--	--	--	--------------------------

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST (cont'd)

c.	Government/SO Meeting to Review, Discuss & Approve Five -year Plan – Ensure the appropriate Government representatives meet with the SO to review, discuss, & approve the submitted Five - Year Plan. Items include (but are not limited to): • Recently completed Upgrade/Correction/R&R activity • Upgrade/Correction/R&R Project Schedules & Scopes • Interface/compatibility w/ Installation Master Plan • Utility System capacity modeling (and recommended improvements/adjustments/studies) to address projected future load • Other related issues (ex: regulatory changes, energy conservation, etc)	The SO will prepare and present a priority plan for project execution and show the exact timeline for project execution; detailed schedules/scopes/costs will be presented for Year 1; generalized schedules/scopes/costs will be presented for Years 2 through 5 of the Plan	Annually, and as needed throughout year	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i> Contract Sections C.11.2.2 and C11.2.5 Contract Sections C.11.2.1/C.11.2.4		
----	---	--	--	---	--	--	--

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST (cont'd)

d.	Prioritization of Projects in the Five-Year Plan – The COR/KO will review the selection and Prioritization of Projects from the SO	The SO will prepare and present a priority plan for project execution and show the exact timeline for project execution	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
e.	COR/SO Information Gathering Meeting – The COR will interface with the SO to help the SO gather all important utility system information from the current installation staff.	The SO will ensure that they extract and record all important data from the current Government personnel, for the turnover instruction of the current utility system	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
f.	COR/SO Meeting with Installation's Engineering and Planning Staff – COR will coordinate with KO and SO to ensure that a Meeting takes place with the Installation's Engineering and Planning Staff	The SO will ensure that the Installation's Engineering Staff is available and proper coordination occurs with the Government staff for proper dissemination of information	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST (cont'd)

g.	Review of Applicable Installation Policies & Regulations Review Meeting – KO/COR will ensure that all applicable installation policies & regulations -- with a potential to interface with associated utility project activities -- are covered and explained in detail to the SO.	The SO will ensure that all installation policies & regulations are followed, and compliance with these directives is mandated (and disseminated) to all contracted personnel	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
----	--	---	-----------	--	--	--	--------------------------

2. Specific Project Planning:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	ISDC/Upgrades Project Phase Timeline Review – The Government and the SO will review the SO's plan for project phase timeline	The SO will prepare and present a yearly time phase project plan to the Government for review and concurrence	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	ISDC/Upgrades Project Review Meeting – Government and the SO will review all Initial System Deficiency Correction (ISDC) and Upgrade projects identified	The SO will provide a detailed list of all ISDC and Upgrade projects to the Government for review and concurrence	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST (cont'd)

c.	Coordination/Transfer of Project-Specific Engineering/Technical Information – Ensure the appropriate Government representatives and third parties (if applicable) meet with the SO to review, discuss, and transfer the appropriate engineering technical data related to a specific, upcoming project. Examples include (but are not limited to): • Review Existing and Planned Future Third-Party Service Connections – technical specifications to ensure compatible & acceptable connection to the SO's utility system. • Inspection Activities – Agreement on the level (and intervals) of construction inspection activities by the UP SO (in cases where a third-party construction agent is involved). • Material Submittals	The SO will be prepared to discuss with Government representative all appropriate engineering technical data related to specific upcoming projects in order to minimize disruptions during project execution.	As needed	Direct Observation (Joint meetings between Government personnel and the SO)	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
----	--	--	-----------	---	---	--	--------------------------

Appendix H

INITIAL SYSTEM DEFICIENCY CORRECTIONS / RENEWALS & REPLACEMENTS PLAN -- CHECKLIST (cont'd)

3. Post-Project Completion Actions:

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	O&M / R&R Monthly Rate Adjustment – Ensure SO provides applicable equitable adjustments to the O&M and R&R monthly charge as a result of the completion of the project.	The SO will prepare and present a report which clearly details the changes to the utility system inventory, as well as the resulting increase/decrease to the monthly O&M / R&R service charge.	Upon completion of each capital project (i.e. system upgrades, R&R)	Assessment of Deliverables (SO-produced report and joint meetings between Government personnel and the SO)	Section C.11 of Contract <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Update of As-Built Utility System Drawings and GIS Systems and System Utility Model – Upon completion of each renewal and replacement/upgrade project, ensure SO provides updates to applicable system drawings according to the methodology and timelines specified in the Contract.	The SO will update all applicable utility system drawings (and any associated documents) within <i>(insert timeframe)</i> and provide the COR a copy of those drawings & documents within <i>(insert timeframe)</i>	As needed	Direct COR Observation Confirmation of Deliverables	C.5.1.5, Record Drawings <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix I

OTHER AREAS TO BE MONITORED -- CHECKLIST

(NOTE: This Appendix serves as a checklist to ensure actions necessary for sufficient monitoring of other areas -- in which the SO must demonstrate compliant actions -- are accomplished by the COR and other Government representatives...Do not include this note as part of final QASP document.)

[\(Back to Table of Contents\)](#)

Item #	COR Action / Requirement	SO Requirement	Frequency of Occurrence	Method of Surveillance/Monitoring	Contract Reference, Section/Paragraph	Remarks	Check
a.	COR/DLA Energy US COR Program Manager Initial Contact – The COR will establish initial contact with the DLA Energy UP COR Program Manager	The SO will contact the DLA Energy UP COR Program Manager for initial contact	Initial start of contact	N/A	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
b.	Post-Award Orientation Conference – The COR will ensure: Supporting logistics are arranged (i.e. date/time, agenda, conference room, attendees, etc) for the UP Post-Award Orientation Conference (NOTE: This meeting is the initial meeting between the Government and the SO -- the new owner of the utility system).	The SO will ensure that: - The proper SO personnel attend the Post-Award Orientation Conference - A recommended list of meeting agenda topics is provided to the COR for coordination with the KO.	Initial start of contact	N/A	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix I

OTHER AREAS TO BE MONITORED -- CHECKLIST (cont'd)

	An agenda of initial meeting topics is developed and coordinated with the UP SO and KO						
c.	Points of Demarcation (PODs) – Ensure all PODs are identified/updated and mutually agreeable. (Note: PODs identify the physical and geographic limits/boundaries of the SO’s utility system covered in this contract.	The SO will ensure that all pertinent POD update information is captured and recorded and a full mutual concurrence is obtained.	Annually	Assessment of Deliverables	Attachment JAX of Contract <i>(insert correct Attachment reference)</i> <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
d.	SO Performance Assessment Rating System (CPARS) -- Establishment and Maintenance of Assigned Roles – Ensure all appropriate Government and SO personnel are enrolled in CPARS upon award of the contract; Maintain the list of enrollees thereafter Provide to the DLA Energy-FEE CPARS Focal Point the name(s) of installation-level Government personnel serving in the “Assessing Official Rep” role	The SO will provide a list of all personnel to serve in the “SO Rep” role in CPARS; SO will also provide updates to this listing as changes occur.	As needed	Confirmation of Deliverables	DFARS 242.1502 <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix I

OTHER AREAS TO BE MONITORED -- CHECKLIST (cont'd)

	• Provide to the DLA Energy-FEE CPARS Focal Point the name(s) of SO personnel serving in the “SO Rep” role						
e.	Re-affirm SO Responsibility for Permits (to include Submissions, Schedules and Associated Responsibilities) – Ensure currency and accuracy of SO-provided listing of all permits for which it has responsibility in the ownership, operation, maintenance, and/or upgrade of the specific utility system under the contract. • Coordinate this list with the appropriate Installation office(s) to ensure concurrence and mutual understanding of responsibilities. • As necessary, COR confirms that the SO applies for any necessary permits at the required timeframes in	The SO provides an updated specific listing to the COR, along with status, of all permits for which the SO has responsibility under the contract. The SO provides an updated listing whenever there is a change to the consolidated listing. The SO prepares all the required documentation for obtaining the specified permits. Digging Permits and Procedures shall be included. The SO	Initially, Annually (minimum), or as required	Assessment of Deliverables	Sections C.3, C.6, C.9, C.10, and L.4	<i>(insert correct reference(s) to be consistent with actual contract)</i>	☐

Appendix I

OTHER AREAS TO BE MONITORED -- CHECKLIST (cont'd)

	order to remain compliant.	awareness of the Contract's references for limitations of free line locates shall be acknowledged. The Contract's references for limitations of non-free line locates shall also be acknowledged.					
f.	Update of Quality Metrics (Established List of COR Inspection Areas) – COR ensures a list of representative areas of inspections (i.e. facilities and documentation) is maintained. List is developed through meetings with the SO and appropriate Government representatives.	SO will work with COR and Government representatives to maintain a mutually acceptable array of areas (facilities and documentation) from which SO performance can be reasonably assessed.	As required	All	All Contract Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
g.	Performance Deadlines – COR should advise KO about the failure of SO to meet performance deadlines. (<i>Note: Complete a Contract Discrepancy Report (DD Form</i>	SO will work with COR and Government representatives to meet or exceed performance timelines.	As required	All	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix I

OTHER AREAS TO BE MONITORED -- CHECKLIST (cont'd)

	2772) if necessary)						
h.	Safety Violations – COR should advise KO about repeated safety violations. <i>(Note: Complete a Contract Discrepancy Report (DD Form 2772) if necessary)</i>	SO will work with COR and Government representatives to minimize or eliminate safety violations.	As required	All	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
i.	Poor Work Quality – COR should advise KO about repeated incidents of SO's poor quality work. <i>(Note: Complete a Contract Discrepancy Report (DD Form 2772) if necessary)</i>	SO will work with COR and Government representatives to perform quality work.	As required	All	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
j.	Prolonged Delays – COR should advise KO about prolonged delays. <i>(Note: Complete a Contract Discrepancy Report (DD Form 2772) if necessary)</i>	SO will work with COR and Government representatives to avoid prolonged delays.	As required	All	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
k.	Persistent Complaints – COR should advise KO about persistent complaints from Government employees, inspectors, and subcontractor's site workers. <i>(Note: Complete a Contract Discrepancy Report (DD Form 2772) if necessary)</i>	SO will work with COR and Government representatives to resolve complaints from Government employees, inspectors, subcontractors, or site workers.	As required	All	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐

Appendix I

OTHER AREAS TO BE MONITORED -- CHECKLIST (cont'd)

l.	CDR Management – COR should continuously monitor the status of all open/ongoing Contractor Deficiency Reports (CDRs), DD Form 2772. COR should maintain communication with KO and SO on all open/ongoing CDRs through their resolution.	SO will work with COR and Government representatives to resolve each CDR as quickly and effectively as possible.	As required	All	<i>(insert correct reference(s) to be consistent with actual contract)</i>		☐
m.	COR Accessibility (End of the Fiscal Year) – COR ensures their availability/ accessibility during the last two weeks of the fiscal year in order to assist the KO in the processing of end-of-year contracting actions (i.e. modifications, etc.). This is required to address any year-end developments that may occur, such as availability of project funding.	The SO will prepare necessary documents/information, as needed, to assist in the execution of contract-related end-of-year actions.	As required	All	All Contract Sections <i>(insert correct reference(s) to be consistent with actual contract)</i>		☐